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QUARTERLY CAPITAL PROJECTS STATUS REPORT
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Western Kentucky University

10/19/2012

Status
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Compl Date
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Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-3(July)

Postsecondary Education Cabinet/Western Kentucky University

Academic Complex Renovation Warren Awaiting Initiation by Agency2012-2014

Acquire Land and Construct Head Start Facility Warren Awaiting Initiation by Agency2012-2014

Add Club Seating at Diddle Arena Warren Awaiting Initiation by Agency2012-2014

Center for Research & and Dev Infrastructure and 
Renovations (subproject: Construct WKU Data Center)

Warren Complete/In Warranty 08/12/11 08/12/11

Center for Research & and Dev. Infrastructure and 
Renovations

Warren Planning2010-2012

Comments: sub-projects in planning stages

Construct Agriculture Research Services 
Greenhouse/Headhouse

Warren Complete/In Warranty2010-2012 100 03/30/12 03/20/12

Construct Baseball Grandstand Warren Awaiting Initiation by Agency2012-2014

Construct Center for Dairy Education and Innovation Warren Awaiting Initiation by Agency2012-2014

Construct Fit-Out of Leased Space Warren In Construction2010-2012 80 07/31/12

Construct Fit-Out of Leased Space Warren Awaiting Initiation by Agency2012-2014

Construct Football Press box Warren Awaiting Initiation by Agency2012-2014

Construct Honors College Facility Warren Design/Phase A2010-2012

Construct International Center Warren Awaiting Initiation by Agency2012-2014

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2012-2014

Construct Nanotechnology Laboratory Warren Awaiting Initiation by Agency2012-2014

Construct New Lighted Tennis Courts Warren Awaiting Initiation by Agency2012-2014

Construct Scale-Up Compost Heat Greenhouse Warren Awaiting Initiation by Agency2012-2014

Construct South Plaza Warren Awaiting Initiation by Agency2012-2014

Construct Track and Field Facilities Warren Awaiting Initiation by Agency2012-2014

Construct Track Facilities Warren Design/Phase A2010-2012

Design Agriculture Exposition Center Renovation Warren Awaiting Initiation by Agency2012-2014

Design Environmental Science and Technology Hall 
Renovation

Warren Awaiting Initiation by Agency2012-2014

Design Garrett Conference Center Renovation Warren Awaiting Initiation by Agency2012-2014

Design Gordon Wilson Hall Renovation Warren Awaiting Initiation by Agency2012-2014

Develop Alumni Lawn Warren Awaiting Initiation by Agency2012-2014
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Install Bike Paths Warren Design/Phase A2008-2010

Interior Renovation Jones Jaggers Warren Awaiting Initiation by Agency2012-2014

Interior Renovations Jones Jaggers Warren Planning2010-2012 15

Interior Renovations Jones Jaggers (sub-project:  HVAC 
Upgrades)

Warren In Construction 15

Parking and Street Improvements - 2012-2014 Warren Awaiting Initiation by Agency2012-2014

Purchase Property for Campus Expansion - 2012-2014 Warren Awaiting Initiation by Agency2012-2014

Renovate Art Lab/Museum Warren Awaiting Initiation by Agency2012-2014

Renovate Big Lots Retail Space Center for Research & Dev Warren Awaiting Initiation by Agency2012-2014

Renovate Craig Alumni Center Warren Awaiting Initiation by Agency2012-2014

Renovate Dollar General Space at Center for Research and 
Development

Warren Awaiting Initiation by Agency2012-2014

Renovate Downing University Center Warren Design/Phase A2010-2012

Renovate Downing University Center - Phase III Scope 
Increase

Warren Awaiting Initiation by Agency2012-2014

Renovate Downing University Center (subproject: Upgrade 
AV/Lighting and Sound System)

Warren Complete/In Warranty 100 11/30/11 11/30/11

Renovate Downing University Center Phase IV Warren In Construction2010-2012 0 08/14/14
In 2010-2012 budget, project is entitled "Renovate Downing University Center - Phase III."  According to WKU staff, project should be noted as 
Phase IV.  Changed in QRS.

Renovate Garrett Conference Center Phase I Warren Planning2008-2010

Renovate Garrett Conference Center Phase I (subproject: 
Construct Panda Express)

Warren In Construction2008-2010 15

Renovate Ivan Wilson Center Phase I Warren In Construction2008-2010 98 08/24/12

Renovate Kentucky Building Warren Awaiting Initiation by Agency2012-2014

Renovate Kentucky Building Design Warren In Construction2008-2010 75 07/31/12

Renovate Movie Theater Space at Center for Research and 
Development

Warren Awaiting Initiation by Agency2012-2014

Renovate Radcliff Regional Center Warren Awaiting Initiation by Agency2012-2014

Renovate Science Campus, Phase IV Warren Awaiting Initiation by Agency2012-2014

Renovate Science Campus-Phase II (subproject - Phase C:  
Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - Phase D:  
Demolish Thompson North Wing)

Warren Design/Phase C2004-2006
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Renovate Tate Page Hall Warren Awaiting Initiation by Agency2012-2014

Renovate Underground Electrical Infrastructure 
(Completion of North Distribution Loop)

Warren Complete/In Warranty 07/15/11 07/15/11

Renovate Underground Electrical Infrastructure Phased Warren Design/Phase A2010-2012

Repair and Renovate Craig Alumni House Warren Design/Phase A2008-2010

Replace Building Ford College Business - Grise Hall 
Phase I

Warren Design/Phase B2008-2010

Replace Underground Infrastructure - Steam/Electric Warren Awaiting Initiation by Agency2012-2014

Underground Infrastructure Repair and Replacement Warren Planning2010-2012

Underground Infrastructure Repair and Replacement 
(Subproject: Campus Steamline Repairs)

Warren Complete/In Warranty2010-2012 100 11/30/11 11/30/11

Upgrade Campus Retaining Walls Warren Awaiting Initiation by Agency2012-2014

Upgrade Coal Boiler to MACT Standards Warren Awaiting Initiation by Agency2012-2014

Upgrade Steam Plant Air Quality System (Subproject: 
Purchase and Install gas boiler)

Warren Complete/In Warranty2008-2010 100 12/05/11 12/05/11

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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